
 

RC44 Class Association 
Ch. Sablet 4 - 1110 Morges 
Switzerland                   www.44cup.org 

Olbia technical area – V1 
 

Isola Bianca 
 

Technical area layout: for 11 teams: 
 

 
 

 20’ container     40’ container   RC44 
  Generator + WC 

 
Preliminary Schedule: 
 
Apr 29   Containers arrival and unloading 
Apr 29   Technical area set-up, power supply installation, fresh water, 
bins. 
Apr 30   Technical area ready for the teams 
May 10  Mast stepping and boat splashing 
May 11& 12 AM Mast stepping and boat splashing 
May 12   12h00 Free mooring at YCCS 

    14h00 loading of 6 X 20 box, 1 X 40 Class container and 1 40FR to go 
to YCCS 

May 19   06h00 Loading of the containers at YCCS 
    08h00 Unloading of the container from YCCS, crane 1 
    08h00 Craning boats ashore and mast down, crane 2 

May 20  Late afternoon beginning of containers loading 
May 21  Morning departure of the fleet, tech area packing 
 
Crane can be booked outside of the above schedule. cost is 1500€ for ½ day. 

http://www.44cup.org/

